BRECKINRIDGE COUNTY PROJECT DEVELOPMENT BOARD

REGULAR MEETING
SEPTEMBER 15, 2009

Re: Call to Order

Chairman Powers called to order the regularly scheduled meeting of the Breckinridge
County Project Development Board at 5:30 CST at the Breckinridge County Annex
Building on September 15, 2009. Members present were;

Ray Powers, Chairman

Judge Shan Embry, District Judge
Judge Bruce Butler, Circuit Judge
Ronnie McCall, AOC

Tom Brite, Ky. Bar Representative
Connie Brumfield, Circuit Court Clerk
Charles Allen Wilson, Citizen at Large
Chris Alexander, AOC

Also in attendance were Jill Smith, Richard Mitchell and Norman Leigh.

Re: Minutes- August 20, 2009

Chairman Powers called for a motion to approve the minutes from the August 20"
meeting. Tom Brite moved, seconded by Judge Embry to approve the minutes as

submitted by Secretary, Odessa Hobbs. Chairman Powers called for a vote on the
motion. ALL PRESENT VOTING AYE. MOTION CARRIED.

Re: Design Discussion-Jill Smith, Architect

Chairman Powers turned the meeting over to Jill Smith for a report on the design process.
Jill reported that the construction documents were completed and she had met with
Richard Mitchell and they had discussed construction issues. Jill had also recently met
with the offices to present carpet samples for decisions concerning the finishes. Jill
informed the board of an option available for the facility that involved a certification
called LEED (Leader in Environmental & Engineering Design), a seal of approval that
other Judicial Center projects were attempting to achieve. Subsequent to discussion no
action was taken as it was the groups’ consensus that it was not a necessity for the
Breckinridge County Project as the board members wished to place their funding on other
upgrades if available. Jill stated that the project was already a primarily GREEN project
due to the decisions the board had already agreed upon. Discussion continued concerning
windows, seals and finishes after viewing a new drawing of the facility. Upon
completion of Jill’s report Chairman Powers turned the meeting over to Richard Mitchell.

Re: Construction Report-Richard Mitchell, Construction Project Manager
Richard informed the board members that the Phase 1 demolition had been completed
today, the sewer lines had been redirected, and commented that Joe Bennett Backhoe
should be commended for leaving them with the cleanest demo site in the state. Mr.



Mitchell stated that he wished to submit for pre-approval the receipts and purchase orders
from Joe Bennett Backhoe and an invoice for the deed & title insurance from Tom Brite.
Subsequent to discussion, Charles Allen Wilson moved, seconded by Judge Embry to
pre-approve payment of the invoices, pending the approval of the AOC, to Joe Bennett
Backhoe in the amount of $63,026.79 for the completion of Phase 1 demolition, and
Thomas C. Brite, Attorney At Law, for $10,245.50 for the Deed recording and Title
Insurance. ALL PRESENT VOTING AYE WITH TOM BRITE ABSTAINING.
MOTION CARRIED. Richard also reported that the final revised plans with
specifications should be out to bid around October 1%, with a bid date to be set around
November 1%, then the bid opening followed by 7 to 10 days of bid reviews. Subsequent
to discussion it was decided that the bid opening would occur in the big court room at the
Breckinridge County Court House to accommodate everyone attending. Richard further
explained that once the bids were opened, discussed, and accepted, the project
completion date would be approximately 20 months with the possible exception of lost
work days, at a 1 for 1 ratio, which would be reported to the board on a monthly basis.
Richard Mitchell confirmed that ads would be placed in the local paper. Richard
concluded his report by stating that Keith Brock was unable to attend this meeting.

Re: Financial Business

Ronnie McCall reported that the bond issue between the AOC and Codell Construction
had been settled and that $4,950.00 of the interim financing had been placed in an escrow
account. He further stated that the markets looked good at the present time. Chris
Alexander requested that the Project Development Board express a personal thank you to
Joe Bennett Backhoe for a job well done. Chairman Powers called for any New Business
or Additional Reports. Richard Mitchell requested a schedule for the vacating of the Old
Jail and Health Department buildings. Following a discussion on the progress, Richard
stated that he would prepare a separate Demo Package for Phase 2 of the Demolition
Process to allow the progress to continue at a steady pace. Subsequent to discussion the
next meeting date was undecided upon until Chairman Powers and Richard Mitchell
could discuss progress. Chairman Powers agreed to notify everyone when a meeting date
was appropriate. With no additional reports and no new business, Judge Embry moved,
seconded by Charles Allen Wilson to adjourn the meeting. ALL PRESENT VOTING
AYE. MOTION CARRIED. Meeting adjourned.

Secretary Certification

I, Odessa Hobbs, having been appointed as Project Development Board Secretary, do
hereby certify that this is a true and accurate record of the actions taken by the
Breckinridge County Project Development Board at the meeting of September 15, 2009.

Odessa K. Hobbs, PDB Secretary

Ray Powers, PDB Chairman






